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Certified Mail/Return Receipt Requested

US LPA RECORDS CENTER REGION

Diamond Shamrock Ve

December 18, 1986

Mr. Dan Bicknell

CERCLA Enforcement Section (5HE-12)
U.S. Environmental Protection Agency

Region V

230 S. Dearborn Street

Chicago, Illinois

60604

RE: Painesville Chrome Site Schedule

Dear Mr. Bicknell:

The purpose of this letter is to review work accomplished to date and work
remaining, with estimated timing. Attached is a small sketch of the site for
reference, marked up to show approximate locations of work. The item numbers
refer to the items in the approved site maintenance work plan submitted by our
own Mel Skaggs August 8, 1986 letter.

1. Bank Stability Markers

Completed:

To be done:

2. Bare Spots...

This data, showing no significant bank marker movement,
was summarized and submitted with the site maintenance
scope of work.

This item is complete.

4. Ruts, Erosion Rills

The response to both items is similar, so they are grouped together for

convenience.

Completed:

The entire site cap was closely inspected, and any of
these situations were identified by wooden stakes with
color-coded plastic ribbon. Approximately 60% of the cap
surface was then covered (see sketch) by crews mainly
hand-working limited areas in the immediate vicinity of
each stake. The usual procedure was to apply topsoil,
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To be done:

then seed and fertilizer. Wet weather has been a problem
since mid-September, severely Tlimiting even small garden
vehicles needed to haul topsoil, seed, and fertilizer.
Larger areas, especially west of the main drainage swale,
were rototilled with farm equipment and hydroseeded by a
commercial lawn care service. This activity has been
terminated due to cold weather. Topsoil has been
stockpiled onsite to facilitate completing this activity
in 1987.

The remaining 40% of the site cap will be inspected in the
vicinity of each stake, and any improvements required will
be done as described above. Scheduling 1is weather
dependent, requiring continuous warm, dry weather for
small vehicle access and good seed germination. We plan
to resume the activity in late spring 1987. The remainder
of the cap could be completed in about 10 good working
days, depending on the weather. We will notify you prior
to renewing site work in 1987.

3. Low Spots, Standing Water Areas

Completed:

To be done:

Suspected low spots were staked as part of the cap
inspection discussed above. These low spots, small ruts,
animal burrows, etc. were filled and seeded as part of the
60% of the cap stake work completed as described above.
General site drainage improvements in the West and Main
Drainage Swale contours were completed, and these areas
were seeded.

Due to wet weather, the Main Drainage swale was seeded so
late in the year (early November) that germination before
spring 1987 is unlikely. Mats will be applied after the
swale dries or freezes in December, 1986 or January, 1987
to provide temporary erosion protection. Additional
drainage swale improvements are planned inside the dike
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along the north and south sides of the cap, also. This
will be done in summer, 1987, during dry weather. Small
low spots will be filled and seeded as part of the
remaining site cap stake work described above, resuming
late spring, 1987 (see item Nos. 2 and 4), depending on
the weather.

Animal Excavations

Completed:

To be done:

A1l animal burrows were identified and staked as part of
the intense site inspection described above (item Nos. 2
and 4). These were smoke bombed to eliminate the animals,
and the burrows were filled.

The area around all burrows in the eastern 40% of the site
will be graded and seeded as part of the remaining stake
work scheduled for late spring, 1987, depending on the
weather.

Yellow Green Discolored Soil

Completed:

To be done:

A notification of Hazardous Waste Activity form was
submitted to U.S. EPA by letter dated October 10, 1986.
We understand the form is being processed, reference your
log No. 87-993.

Once a generator number is received, recurrent stain areas
in the flat area west of the pipe bridge will be marked,
excavated, properly disposed, and the hole backfilled. We
could complete this process during late spring dry
weather, or during a frozen period in January/February,
depending on the generator number status and the weather.
Onsite time 1is expected to be less than five good working
days.
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7.

Active Leachate Seeps

Completed:

To be done:

Fence Damage

See item No. 6 for the status of the notification of
Hazardous Waste Activity form.

This area will be marked, excavated, and properly disposed
with the material from item No. 6, with that estimated
scheduling. The hole will be backfilled and new rip-rap
emplaced immediately following excavation.

9. Bank Erosion

These two items are grouped together for convenience in responding.

Completed:

To be done:

The north and east side property fences have been
inspected, and required repairs have been completed.
About 50 feet of fence on the south end of the east fence
were removed to permit access east to the riverbank for
ergsion control project installation purposes. A
riverbank erosion control installation was designed, and a
Corps of Engineers permit application is being prepared.
Large, clean chunks of concrete rubble averaging about one
ton each have been stockpiled in preparation for
installation, as has geotech (soil retention) fabric. A
riverbank access road was completed from the pre-existing
road end turn-around to the vicinity of monitoring well
No. 10 to facilitate erosion control project installation.

Once the Corps of Engineers permit is received, the
project can be installed. Summer 1987 Tlow water, around
August, would technically be the best time. The
installation is expected to take a maximum of three weeks
onsite. Once the east end of the project is installed
past the fenceline, the southernmost 50 feet of fence can
be re-installed. The fence work should take less than 3
days onsite.
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In addition, we will begin a program of site cap mowing and fertilization in
1987. Originally, the site was seeded with appropriate erosion control
vegetation. Vigorous growth resulted, especially in the first-seeded eastern
area of the cap. This accomplished the purpose and also limited vandal
access. We think that site inspections will be facilitated by mowing, and
that site maintenance can therefore be improved. We will evaluate this
program at the end of 1987, and determine if it should be continued.

If you have any questions, please call me at this new number: (216) 779-3235.
My new address is on the letterhead.

Sincerely,
DIAMOND—SHAMROCK CORPORATION

/7 e

P. J. Dugas
Sr. Environmental Engineer

cc: Mr. Kevin Bonzo, Ohio EPA, Twinsburg, Ohio
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